

SCALE-UP OF CARBON/CARBON BIPOLAR PLATES DE-FC36-02AL67627

2005 DOE Hydrogen Fuel Cells & Infrastructure Technologies Program Review

David P. Haack Porvair Fuel Cell Technology May 18, 2006

This presentation does not contain any confidential or proprietary information.

Project ID #FC33



PROGRAM OVERVIEW

Scale-up of Carbon/Carbon Bipolar Plates

Timeline

Project Start Date: May 2002

Project End Date: November 2006

Percent Complete: 90%

Partner

UTC Fuel Cells

Budget

50% Porvair Cost Share	FY2005	FY2006	Program Total
Porvair Contribution	\$962,409		
DOE Contribution	\$650,659	. ,	. , ,
	. ,	' '	,
Total	\$1,613,068	\$1,124,461	\$8,077,809



DOE TECHNICAL BARRIERS AND TARGETS

Bipolar Plate Technical Barriers, from HFCIT Program Multi-Year Program Plan

Technical Barrier	Units	Porvair Status 2005	Target 2010	Target 2015
Component Cost	\$/kW	Volume Dependent	\$6	\$4
Component Weight	kg/kW	0.36	< 1	< 1
	cc/cm^2/sec			
Hydrogen Permeability	(x10^-6)	< 5	< 2	< 2
Conductivity	S/cm	> 600	>100	> 100
Resistivity & Contact Res.	ohm/cm^2	< 0.02	< 0.01	< 0.01
Flexural Strength	MPa	> 34	> 4 (crush)	> 4 (crush)



PROJECT OBJECTIVES 2005

Overall	* Develop carbon/carbon bipolar plate manufacturing process
	* Evaluate product stability to 1000 hours
	* Investigate next-generation manufacturing techniques
	* Demonstrate product performance in fuel cell testing
2005	* Perform detailed manufacturing demonstration study
	* Investigate manufacturing process improvements
	* Evaluate product tolerance achievement for complex geometries
	* Develop plate sealing method
	* Begin investigation into rapid forming methods
2006	* Demonstrate fuel cell operation with net shape molded plates
	* Optimize plate sealing method
	* Complete manufacturing process improvments
	* Complete rapid forming method investigations
	* Final product cost analysis



TECHNICAL APPROACH 2005 OBJECTIVES

Develop Net-Shape Molding Technology

- Optimize materials
- Develop measurement methods
- Evaluate varied molding geometries and characterize material shrinkage
- Determine net shape molding process capability
- Improve plate hydrophilic/hydrophobic characteristics

Develop and Evaluate Sealing Method

- Materials development
- Test method development and implementation
- Product stability evaluation



TECHNICAL APPROACH 2005 OBJECTIVES

Manufacturing Demonstration


- Operate system, collect relevant data
- Examine data statistically

Optimize Manufacturing Process

- Materials development
- Property measurement and development
- Process control improvements
- Process improvement activities
 - FMEA
 - Quality plan
 - Lean events



TECHNICAL ACCOMPLISHMENTS








Late 2005 Capability


- ProcessDemonstration
 - Net-shape molded bipolar plates – anodes and cathodes
 - Data shows key variable process capability







Final Preform Trim Weight – Key Process Variable




Trim sheet weight consistency drives product consistency, and is the single most important measurable in our process. We demonstrated Cpk's ~2.





Plate Geometry – Final Thickness




Final plate thickness.
Measured in 10 positions on plate.
Capability is very good relative to specifications, but off center.
Adjustment made to re-center part thickness.





Within Plate Uniformity



Data shows coupon consistency from asmolded plates (15 equal size coupons measured per plate evaluated). This data shows that we have ~0.8% standard deviation in our product (which exceeds our longterm goal of 1%).





Channel Dimensions





Chart shows rib
height vs. material
density. Materials
development
resulted improved
mold fill at lower
overall product
density – better
mold fill at lower
molding pressures.


TECHNICAL ACCOMPLISHMENTS



Channel Dimensions

- Material Shrinkage Characterization
 - Material orientation impacts material shrinkage
 - This shrinkage was characterized for a wide range of channel dimensions
 - Data used to design new mold dies










- Channel Dimension Capability Analysis
 - Better capability at smaller feature dimension
 - Capability marginal at larger feature size with typical customer tolerances







Product Sealing

- Significant work done to improve product sealing
 - Defining sealing tests (full plate small sample)
 - Reducing contact resistance
 - Reducing hydrogen permeability
 - Evaluating product durability and lifetime
- Sealing work on-going

TECHNICAL ACCOMPLISHMENTS



Sealing Results

- Hydrogen perm ~2x10⁻⁵ cc/cm²/sec @ 30 psi, room temp.
- Seal is stable for more than 500 hours in 0.1M sulfuric acid at 80C

Seal Testing

- Large scale is coarse test and checks for presence of flow in a fine variable area flow meter
- Small scale test is hydrogen test following ASTM 1434-82









- Wettability Treatments
 - Investigations performed on enhancing the surface water wetting characteristics
 - Hydrophobic and hydrophilic treatments investigated
 - Durability evaluated by high temperature sulfuric acid soak

TECHNICAL ACCOMPLISHMENTS






Hydrophobic surface before sulfuric acid soak



Hydrophilic surface



Hydrophobic surface after sulfuric acid soak



Hydrophilic surface after sulfuric acid soak



FUTURE WORK 2006

Investigate Next-Generation Processes

- Aimed at reducing process time from minutes per plate to seconds per plate
- Focused at the molding and final treatment processes

Demonstration of Fuel Cell Performance with Net Shape Molded Stack

 Stack testing currently underway (approximately 1800 hours accumulated at the time of this presentation)



FUTURE WORK 2006

Complete Process Improvement Activities

- Generate final QA plan, FMEA
- Perform final lean event to eliminate non-valueadded steps from process

Complete Sealing Development

- Finalize evaluation of product durability
- Finalize development of hydrophobic surface treatment

Final Product Cost Analysis

- Perform final product manufacturing cost evaluation
- Evaluate final product capability relative to DOE targets



REVIEWERS COMMENTS

Cost Model Not Clearly Explained

- Detailed explanation of cost model would have taken longer than the time allotted for the presentation
- Focused upon results of cost model instead

Reliance on single partner will bias the project

- Most of our work done with UTC Power
- Several customers have/are evaluating our sealed plate materials
- We find FC manufacturers are focusing upon areas other than bipolar plates at present. While there is interest, there is not a strong drive for customers to devote significant resources.

Project directed toward commercialization of this technology. Limited public knowledge developed in this project

- Our project includes 50% cost share
- Specifics of program are proprietary



PRESENTATIONS/PUBLICATIONS

 Other than the 2005 DOE Fuel Cell program review, and the 2005 Tech Team review, no other presentations or publications were made in 2005 from work resulting from this program



CRITICAL ASSUMPTIONS/ISSUES

- Relevance of Sulfuric Acid Durability Testing
 - Materials known to be used with success in fuel cells do not pass testing with hot sulfuric acid – is test too rigorous?
- Impact of Moderately Hydrophobic Surface
 - Customers can not clearly indicate impact or difference in performance between a hydrophobic or hydrophilic surface
- Customer Channel Tolerances are Very Tight
 - Typically +/- 0.03 mm (+/- 1 mil)
 - What is the impact of less restrictive tolerances? Wider tolerances may not impact performance, but will make the manufacturing process much more capable