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General Objectives of DOE Codes & 
Standards Project

• To accelerate the availability of appropriate codes and 
standards to ensure consistency and, if possible, 
uniformity of requirements and to facilitate deployment.

• To enable certification to applicable standards in order to 
facilitate approval by local code officials and safety 
inspectors. 

• To Promote uniform standards because manufacturers 
cannot cost-effectively manufacture multiple products 
that would be required to meet different and inconsistent 
standards 



4

Objectives (continued)

• The overarching objective for Codes & Standards for 
The Hydrogen Economy (DE-FC36-07GO 17004) is to 
facilitate  timely completion of the necessary codes and 
standards for hydrogen and fuel cell technologies and 
infrastructure. Specific project objectives include:
– Coordinate and facilitate the accelerated development of codes 

and standards in close collaboration with DOE, National 
Laboratories and other relevant agencies; 

– Establish strong partnerships with industry, SDOs and CDOs; 
– Facilitate information dissemination to technology developers, 

implementers and local code officials. 



2008 Objectives
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The Barriers 

• Limited Government Influence on Model Codes. The code 
development process is a consensus-based, voluntary process. 
Government support can affect its progression, but ultimately 
consensus from participants is required by standard development 
and code publishing groups. 

• Competition between SDOs and CDOs. Competition between 
various organizations can hinder the creation of consistent hydrogen 
codes and standards. 

• Limited State Funds for New Codes. Budgetary shortfalls in many 
states and local jurisdictions impact the adoption of codes and 
standards, since funds are not consistently available for purchasing 
new codes or for training building and fire safety officials. 

6



The Barriers (cont.)
• Large Number of Local Government Jurisdictions 

(there are approximately 44,000). The large number of 
jurisdictions hinders universal adoption of codes and 
standards. 

• Lack of Consistency in Training of Officials. The 
training of code officials is not mandated. There are a large 
number of jurisdictions and significant variation in training 
facilities, requirements. 

• Limited DOE Role in the Development of International 
Standards. Governments can participate and influence the 
development of codes and standards, but cannot direct the 
development of international standards. 
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The Barriers (cont.)
• Need for Representation at International Forums. 

Participation in international forums and meetings is voluntary 
and has previously been ad hoc rather than planned and 
coordinated in advance. Our national interest requires 
representation.

• International Competitiveness. International economic 
competition complicates development of international 
standards. 

• Conflicts between Domestic and International Standards. 
National positions can complicate the harmonization of 
domestic and international standards. 

• Lack of National Consensus on Codes and Standards. 
“Intra” national Competitive issues can also hinder consensus.
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The Barriers (cont.)
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• Need for Technical Data to Revise Standards. 
Research activities are underway to develop 
and verify the technical data needed to support 
codes and standards development, such as 
requirements for retrofitting existing 
infrastructure and universal parking certification. 

• Affordable Insurance is Not Available. New 
technologies not yet recognized in codes and 
standards will have difficulty in obtaining 
reasonably priced insurance. 



The Barriers (cont.)

• Large Footprint Requirements for 
Hydrogen Fueling Stations. The existing 
set-back and other safety requirements 
can result in large footprints 

• Parking and Other Access Restrictions. 
Complete access to parking, tunnels and 
other travel areas has not yet been 
secured
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Codes & Standards Partners with 
DOE Hydrogen Program

Sub Awards 2007
1 ANSI  Contract #RL‐2007‐002
2 ASME  Contract #RL‐2007‐011 (in process)
3 CGA  Contract #RL‐2007‐010
4 CSA America  Contract #RL‐2007‐004
5 GWS Solutions Contract #RL‐2007‐003
6 ICC Contract  Contract#RL‐2007‐006
7 Kelvin Hecht  Contract #RL‐2007‐001
8 NFPA Contract #RL‐2007‐005
9 NHA Contract #RL‐2007‐008
10 SAE Contract #RL‐2007‐009
11 USFCC Contract #RL‐2007‐007
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http://www.asme.org/
http://www.cganet.com/
http://www.nfpa.org/index.asp
http://www.usfcc.com/
http://www.sae.org/
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Approach
• In close collaboration with DOE Hydrogen 

Program and Technical Advisors, develop 
streamlined contracting procedures. 

• Consistent with DOE requirements, advocate 
Subawardee Improvement suggestions

• Utilizing modern electronic funds transfers, 
reduce invoice to payment time to less than 1 
week after receipt of DOE funds.

• Deliver low overhead services to the Hydrogen 
Codes & Standards Program, with experienced 
energy and business professionals



Project Tasks Overview
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Task Number TASK DESCRIPTION Progress Notes

1
Coordinate with DOE, 
National Laboratory 
Representatives and Other 
Relevant Agencies 

INITIALLY COMPLETE
ONGOING

2 Manage Subcontract Awards ONGOING

3 Facilitate Development of 
Codes and Standards ONGOING

4
Support Dissemination of 
Information to Technology 
Developers, Implementers 
and Local Code Officials

ONGOING

5 Project Management and Reporting ONGOING
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Task Schedule
Task Completion Date

Task Number Project Milestones Original 
Planned Revised Planned Actual Percent  Complete

Progress Notes

1

Task 1.0 Coordinate with DOE, 
National Laboratory 
Representatives and Other 
Relevant Agencies 10/30/06 11/31/06 11/31/06 100% Complete.

2
Subtask 1.1 Define Criteria for 
the Selection of Industry, CDO 
and SDO Participants 10/30/06 12/31/06 12/31/06 100% Complete

3
Subtask 1.2 Selection of CDOs, 
SDOs and Industry 
Organizations 11/31/06 12/31/06 12/31/06 100% Complete

4
Subtask 1.3 Negotiate with 

Selected CDOs and SDOs for 
Contracts 11/31/06 12/31/06 01/30/07 100% Complete

5
Subtask 2.1 Manage 

Subcontract Performance 10/01/06 10/01/06 10/01/06 Ongoing Ongoing

6

Subtask 2.2 Coordinate 
Collaboration Between CDOs, 

SDOs and Industry 
Organizations 10/01/06 10/01/06 10/01/06 Ongoing Ongoing

7
Task 5.0 Project Management 

and Reporting 10/01/06 10/01/06 10/01/06 Ongoing Ongoing



ANSI WEB PORTAL
http://hcsp.ansi.org
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CODES & STANDARD MATRIX
KELVIN HECHT 

http://www.fuelcellstandards.com/Matrix.htm
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Future Work

• Completion of All Remaining 
SubAwards, with annual 
funding renewals, for 2008-
2011

• Continue Streamlining 
Through Electronic Payment 
Systems

• Reduce SubAwardee 
Transaction Time & Expense 
Requirements for Annual 
Contract  Extensions for 
2008 and Beyond
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Project Summary

• Approximately 1/3 through second contract 
year for Regulatory Logic LLC Award 
Placement

• Start Up requirements of new cost-share with 
Codes & Standards partners hurdles have 
been overcome

• Ongoing positive response to streamlined 
electronic payments systems, which have 
led to invoice to payment times <1 week after 
receipt of DOE funds
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Questions?

• Contact: Gary Nakarado at 303-526-
5505  Gary@RegLogic.Org

• or Christine Manchester at 303-526-
5505   Chris@RegLogic.Org
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